r.e. wright associates, Ine.
earth resources consultants
September 15, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 6
Rogers Electric Site
Period 9/6/92 - 9/12/92
REWAI Project M91130

Dear Ms. Wolper:

pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 9/6/92
through 9/12/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1. The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o Some laboratory analyses results continue to
become available for chip and wipe samples. As
more data becomes available, interpretation of the
results will facilitate proper waste removal and
disposal activities, anticipated to begin during
the week of 9/21/92.

o While awaiting the lab results, REWAI and Clean
Harbors personnel continued to catalog site
inventory information, coordinate with DLA
contractor personnel, and perform analyses results

interpretations.
s Data anticipated for the next reporting period
includes laboratory analyses results for chip and
wipe sampling that have occurred since August 18,

1992.
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Ms. Wolper -2= September 15, 1992

Anticipated activities for the following period
include reviewing and analyzing lab analytical data,
and beginning surface cleanup of the site.

5 9 None anticipated.

4. N/A

5:e N/A

6. Analyses results attached.
7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.
A& N Ll

Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI
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11 Sep 92

Mr. Timothy Gardner
Projeet Manager

R.E. Wright Asscciates, Ina.
125 Alrport Drive, Suite 36
Westmingter, Maryland 21157

Dear Mr. Gardnen:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Conzent (Consant
Order), Docket Numbep I1I1~91-58-D, we have enclesed Progreas

Report No. B covering the pepriod Septemben 6, 1992 to September
12, 1992, . '

Please contaet us ashould you require further information and
clarification.

Yours truly,

Bruce Noble

Environmental Protection Specialiat

Detense Reutilization and Marketing Sevvice
Battle Creek, Michigan

(616) 961-7412



d) Activities Scheduled For Naxt Reporting Period

Activities planned for the next reporting peviod are
detailed ae followe:

¥ Teating contractor of Spoits, Steveng and MeCoy, Inc.,

to continue to due analytical Work on samples taken
from the aite.

Respectfully submitted.
DEFENSE REUTILIZATION _AND rmak_a‘_rms SERVICE

S Tt

BRUCE NOBLE ] o
Environmantal Preotvection Specialist :
DRMS-SHP s



